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1 Introduction

The present report summarizes the key technical activities of the second semester of
fiscal year 2006 (April - September 2006) for the USAID Health Program / National
Technical Assistance (ATN) project. This fiscal year is the third year of operations for
ATN and the final year of its base contract which ended September 30, 2006.

ATN'’s activities continue to be the result of a high level of collaboration with the
Ministry of the Health (MOH) and the high impact service divisions. Through a
process of ongoing consultation with USAID Mali's Health team and a productive
collaboration with the Ministry of the Health and other partners, ATN is able to work
towards achieving USAID’s strategic objective (SO 6) in health: Increased Use of
High Impact Services, within the framework of PRODESS II.

This second semester report presents the two major project components: high
impact services and cross-cutting interventions. The report summarizes activities
carried out during this period, lessons learned and obstacles encountered, and
outlines planned activities for the first semester of Option Year 1 of ATN (Year 4, FY
2007). ATN worked with the staff from the different high impact service divisions of
the MOH on the preparation of workplans for Calendar Year 2007 due to the changes
in the planning cycle.

Contract Changes and ATN response:

During this semester USAID Mali implemented an external program review of the
bilateral health portfolio. In June, USAID approved the extension of the ATN contract
through FY 07 and requested Abt Associates as the prime contractor to make
changes to ATN’s personnel and strategy.

Specifically, USAID requested the formation of two teams: a Maternal Health and
Family Planning Team and a Child Survival Team. An expatriate Maternal Health/
Family Planning Advisor, Dr. Timothée Gandaho, was hired and oriented. The
former DCOP, Lisa Nichols, was assigned to the COP position. The revised ATN
strategy will emphasize the provision of technical assistance at the policy level. ATN
will focus on high impact health service policy strengthening, scale up, national level
training, and dissemination. A team building workshop for ATN was held followed by
a strategic planning workshop. The workplan was prepared and submitted in
September 2006 for the new fiscal year and reflects the new approach and strategy
of ATN.

The following is a brief summary of the project’'s key achievements for Fiscal Year
2006.

2 Summary of FY 2006 Activities and Achievements

Nutrition:

o National Nutrition Week (SIAN): ATN provided technical and financial
assistance in the advocacy, planning, coordination and organization of the



SIAN for November 2005 and again for May 2006. The SIAN coverage for
May was 87.8% of children 6-59 months receiving vitamin A, which
represents 2,166,876 children.

Integration of Vitamin A with NIDs: ATN played an important role in
catalyzing the decision to integrate vitamin A supplementation with NIDs to
address the infrequent distribution of vitamin A in 2005.

Pilot Testing of Deworming with National Nutrition Week: In May 2006
ATN supported financial and technical implementation of a first ever pilot test
for deworming of children 12-59 months in the Koulikoro region during the
SIAN. 252,202 children were dewormed, representing 73% of the target
group.

National Strategic Plan for Nutrition (PSNAN): ATN provided technical
assistance to the DSSAN in the preparation of the presentation of the
National Strategic Plan for Nutrition (PSNAN) to the Cabinet of the Ministry of
Health.

Vaccination

National Immunization Days (NIDs): ATN provided technical assistance in
planning, training, and communication for National Immunization Days for
polio in November and December 2005 and carried out NIDs supervision in
the regions of Timbuktu and Segou. An interpersonal counseling card was
validated and printed for 3,000 vaccinator/volunteers.

Reach Every District (RED): From March 2005 to May of 2006 ATN
provided technical and financial assistance to national, regional, and local
health officials in the introduction and implementation of the “Reach Every
District” approach for the improvement of routine EPI coverage in Niafunke
and Goundam, two cercles in the region of Timbuktu with weak immunization
coverage. Results show that since the inception of RED the DPT3 rates in
Goundam have increased from 15% in December 2004 to 48% in August
2006; in Niafunke coverage increased from 31% to 61% in the same time
period.

EPlreview: ATN staff participated in three sub-commissions of the EPI
review — those addressing vaccination coverage, communication and
institutional and financial aspects of EPI. A draft document has been
produced and when validated by the CCIA will contribute to the development
of Mali's Comprehensive Multi-Year Plan for vaccination.

Family Planning and Maternal Health

Provider Training and Supervision: Prepared and implemented a training
session in Family Planning Technology and Interpersonal Counseling
(FP/IPC) for 27 providers. Supervised with the DSR, FP service providers
who have participated in previous FP/IPC trainings in the Gao region and
funded supervision in four other regions.

Policies, Norms, and Procedures for Reproductive Health: Organized
with the DNS the official presentation of PNP documents and facilitated with
the DSR the PNP training of trainers workshop for 31 participants from all
nine regions.



e Repositioning Family Planning: Finalized the Mali action plan for
repositioning family planning during a November workshop with 35
participants from all partner organizations. Actively participated in the
planning and implementation of the family planning campaign in March
2006.

e Gender: Participated in the USAID partners’ gender workshop and
organized and facilitated the Gender Integration workshop with the DNS
with 30 participants from Mali's 9 regions.

e Reproductive Health Communication Strategy: In collaboration with the
DNS, UNFPA and other partners ATN provided technical and financial
assistance for the planning and implementation of a national workshop for
the development of a reproductive health communication strategy for the
MOH. Participants came from all nine regions in Mali.

Malaria

e Intermittent Preventive Treatment: Implemented the new MOH Policy on
IPT through the support of the training of trainers and health workers in
Focused Antenatal Care for the district of Bamako (60 trainers were trained at
the regional level and 80 health workers were trained, 20 from each of the
following communes: Il, IlI, V, VI) and Mopti region (30 trainers were
trained).and the broadcasting of radio spots in 9 languages. An evaluation of
the Focused ANC training occurred and the results were disseminated in a
national workshop.

Control of Diarrheal Diseases
¢ Hand washing Study: Provided technical input to the Hygiene Division of the
DNS in the design of a hand washing behavior study of mothers of children
under-five.

Health Reform
e Finalization of Donor Mapping: Sponsored a workshop for the finalization of
the donor mapping report and established ACCESS data base for updating
donor information.
e Support to National Health Accounts: Completed data collection and
prepared the analysis tables with the PHRplus and AWARE team.

Mutual Health Organizations
o Dissemination of Best Practices: Assisted the CPS in the presentation of
bivariate results of the MHO evaluation at the CERDI for a conference on
“Health financing in the developing countries.” Participated in the regional
meeting in Senegal to capitalize on the lessons learned on MHO development
in West Africa.

Cross-Cutting Behavior Change Communication
e High Impact Health Services Communication: Supported the development
of the Message Guide, the CD-Rom for CLICS, and the completion of a
fourteen episode radio series on high impact health services in Mali entitled
“Heremakono”.



3 COMPONENT [: High Impact Services

3.1 Nutrition

Accomplishments of the past six months

The present report reflects the different activities of the Nutrition component of ATN.
These activities were carried out in collaboration with the Division of Nutrition (DN)
National Direction of Health (DNS).

National Nutrition Week (SIAN)

ATN took an active role in providing support to the DN for the advocacy, planning,
coordination and organization of the SIAN for May 2006 (first edition). The SIAN
coverage for May was 87.8% of children 6-59 months receiving vitamin A, which
represents 2,166,876 children. Women in post-partum also received Vitamin A —
65,458 women or 95% of the estimated target group.

Specific activities that were supported included:

o Resource mobilization for the SIAN (preparing budgets and assisting with
advocacy). ATN provided financing of the operational costs of the SIAN in
Timbuktu, Gao, and Kidal regions. Unfortunately insecurity in the Kidal region
flared up during the SIAN and the activity was interrupted mid week.
However, a major portion of the children had already been reached prior to
this.

e Production of a technical note, guide and communication tools for the SIAN

e Preparing estimations Vitamin A capsule needs for 2006

e Planning and assisting the DN with a microplanning workshop for regional
health staff to prepare for the SIAN. During this workshop budgets were
prepared and revised to cut costs. In collaboration with the DN over 100,000
USD was cut from the operations budgets.

e Printing and dispatching tools for data collection to the three Northern regions

e Logistical and financial support was provided for the supervision by the
national level DN of the SIAN in key regions.

e Support was provided for the compilation and dissemination of the final
results in August 2006 of the May round of the SIAN.

Pilot Testing of Deworming with National Nutrition Week

In May 2006 ATN supported financial and technical implementation of a first ever
pilot test for deworming of children 12-59 months in the Koulikoro region. 252,202
children were dewormed representing 73% of the target group. Activities supported
with technical and financial assistance included:

e Planning and development of tools for deworming with SIAN in collaboration
with the DN, the Sahel Project (HKI, UNICEF) and the Regional Direction of
Health for Koulikoro. The tools were designed for data collection and a
checklist for supervisors of the deworming activity.



e Planning of albendazole needs with the support of the Schistosomiasis
Control Project and the Geohelminth control project.

e Training of regional trainers took place and two agents per health district were
trained along with four from the regional level.

A regional follow up meeting was held and lessons learned were discussed and
solutions were identified. Some of the issues raised were: handling of albendazole
was difficult as it had to be cut in half for children 12-24 months, data collection was
inconsistent with vitamin A (estimation of target group, etc.), and further training of
health personnel is needed in deworming techniques. There will be a national
dissemination of this experience in FYO7. The DN is planning on extending the
deworming activity gradually to other regions in the November 2006 SIAN.

An abstract was prepared on this pilot activity and submitted to the Micronutrient
Forum to be held in Turkey in April 2007.

National Directives on Vitamin A Supplementation

Financial and technical support was provided for the development of National
Directives for Vitamin A supplementation. A workshop was held with stakeholders in
July of 2006. The document from the workshop was shared for technical fine tuning
with Dr. Mohamed Ag Bendech of HKI's regional office for West Africa. .

Development of Protocols for case management of malnutrition and revision
and validation of PNP for Nutrition

e ATN supported the DN in the organization of technical meetings for the
revision of the PNP for Nutrition

e Existing documents were amended and improved with technical assistance
from ATN and HKI.

o A workshop was organized with ATN support for the preparation and for the
development of the protocols for case management of malnutrition in July and
August 2006. In order to prepare the protocol, existing documentation was
gathered along with relevant reference documents.

Activities in synergy with World Education
e Activity Boards for Vitamin A promotion were finalized with input from World
Education. They will be printed and given to World Education in FYO7.
o Pretesting of the activity boards were carried out in Gao and Kati cercles in
collaboration with CNIECS. The results will be incorporated into the final
version to be printed in FYO7.

World Breastfeeding Week

ATN provided financial and technical support to the planning and implementation of
the World Breastfeeding week in which the theme was “Code Watch: 25 years of
Protecting Breastfeeding”. The launch this year was decentralized and held in Segou
on August 1. ATN sponsored the broadcasting of breastfeeding messages by eight
radio stations (5 in Bamako and 3 in Segou)

Other key activities and events



Coordination and technical assistance to the Nutrition Division and the DNS

e Technical assistance provided to the DN for the Millennium Village Project
(UN) which will be implemented in Segou.

e Participation in the Bamako CROCEP.

e Technical assistance to the DN for the revision of its Workplan for 2007

e Technical assistance for the preparation of the country report for the Mali
team participating in the CEDEAO Nutrition forum in Cap Vert in September.
ATN supported the participation of six participants (4 from the DNS, 1 from
REMANUT, and 1 from the CPS).

ATN continues to be solicited for participation in planning and technical meetings on
topics such as neonatal health (SNL), Child Survival (HKI), malnutrition (WFP), food
fortification (HKI) and various other technical meetings.

Lessons Learned

The CROCEP process continues to be an opportunity to decentralize and integrate
financing of the SIAN at the regional level. The continuous provision of technical
assistance by ATN to the Nutrition Division contributes to the mobilization of other
partners and improves overall advocacy for the institutionalization of the SIAN.

Key activities planned for the next six months

e Technical and financial assistance in the planning and organization of the
November 2006 SIAN (financing of three Northern regions).

e Technical and financial assistance in the roll out of deworming of children
during the November SIAN.

o Preparation of validation workshop for the Nutrition PNP and dissemination of
the PNP document.

e Increased focus on zinc for diarrhea case management — participation in
WHO workshop in Benin in October 2006.

Conclusion

The continuous technical assistance provided by ATN to the Nutrition Division, with
the goal of reaching high vitamin a supplementation among children, has in effect
enabled the nutrition division to mobilize both the government (with additional funding
for the May SIAN) and other partners (WFP provided enriched flour for the SIAN in
their project areas) to support the SIAN platform.

ATN continues to use the SIAN platform for other nutrition related activities as
demonstrated in the pilot activity which tested the integration of deworming. Should
the SIAN continue to reach more than 80% of the target group of children 6 to 59
months it will become an effective vehicle for the successful delivery of “population
based scheduled activities” which has recently been endorsed as a delivery strategy
in WHO and UNICEF’s Child Survival strategy for Africa.



3.2 Vaccination

Accomplishments of the past six months

ATN'’s vaccination activities during the past six months involved the monitoring of the
implementation of RED with the MOH in the cercles of Niafunke and Goundam and
the preparation and implementation of the EPI external review. The results of the
review will contribute to the development of Mali's Comprehensive Multi-year plan for
2007 -2011.

Reach Every District

e ATN provided assistance to the national, regional, and district level health
officials for the organization of supervisory visits, monitoring meetings in the
functioning sub-districts, and with a national supervision to the Timbuktu
region.

e ATN is documenting the RED experience in order to share lessons learned
for the roll out and replication of RED in other districts as planned by the MOH
with WHO and UNICEF support.

Technical Support to the Immunization Section
ATN continues its mandate to provide technical support to the Immunization Section.
In this semester ATN’s immunization advisor:
o Participated in the technical committee of the CCIA
e Prepared technical notes for the CCIA
o Participated in preparatory meetings for the development of the cMYP
(Comprehensive Multi-Year plan).

Coordination and Technical assistance to the DNS

e ATN participated in the regional EPI directors meeting held in Burkina Faso.
The focus of these meetings is an exchange and discussion around 1)
progress in Polio eradication, 2) strengthening routine EPI and 3) new
technical information on vaccination delivery.

o Participated in CROCEP meeting in Timbuktu

o Participated in Crisis management committee meetings for the organization of
a Yellow Fever vaccination campaign in 15 districts.

Communication Activities

e ATN continued to support the broadcasting of the radio program for EPI (a
tool developed through the PIC PEV) in three Northern languages (Peul,
Songhai, and Tamashek) for Goundam and Niafunke.

e Active participation as facilitators in a validation workshop of the
communication tools for social mobilization for EPI. The workshop validated
NIDs training guides for vaccinators and supervisors and the counseling
cards for polio vaccinators for NIDs, two tools in which ATN had been
instrumental in developing.



Lessons Learned

The EPI review was finally completed after many false starts and delays. The delays
were overcome through the strong advocacy of the immunization partners at many
levels, particularly for the mobilization of GAVI funds for the survey. A draft report
has been prepared and will be validated in early FY0O7 by the CCIA.

Insecurity in the North of Mali, in particular in Kidal, had a ripple effect on other
Northern activities and delayed the RED implementation in Niafunke and Goundam.
National level participation in these activities was also adversely affected as all travel
to the area was suspended for a period of time.

Key Activities planned for the next six months

e Participation in the development of the cMYP for EPI

e Participation in the dissemination of the EPI review

o Organization of a workshop for traditional communicators for the support of
vaccination activities

Conclusion

Vaccination activities this year were dominated by the NIDs in November and
December which further delayed the EPI review. No further NIDs were programmed
in 2006 and consequently the Immunization Section has been able to undertake
other activities in support of routine EPI. Supervision activities of the RED districts
and input to the EPI review are two major activities that were able to move ahead this
past six months.

3.3 Maternal Health and Family Planning

Accomplishments of the past six months

The maternal health and family planning component this semester was heavily
focused on training and supervision for improved quality of services in various
domains of reproductive health, on family planning promotion, and on the
development of a national communication strategy for reproductive health.

In accordance with the ATN workplan and in collaboration with the Reproductive
Health Division (DSR) of the DNS and with Keneya Ciwara, the following activities
were implemented during the last six months:

Training and Supervision

e Produced, printed, and disseminated the following reports:
1. Workshop report on Gender Integration in Ministry of Health Programs
2. Workshop report on Repositioning of Family Planning
3. Synthesis document of six training sessions for trainers, supervisors, and
health agents in IPC/FP.



Financed the training of trainers and health workers in Focused Antenatal Care
for the district of Bamako (60 trainers were trained at the regional level and 80
health workers were trained, 20 from each of the following communes: Il, lll, V,
V1) and Mopti region (30 trainers were trained).

Provided technical support for the elaboration of supervision tools for health
workers trained in Focused Antenatal Care. ATN wrote the questionnaire for the
evaluation of agents’ knowledge and drafted the data collection sheet for the
supervision Visits.

Financed and participated in supervision visits to health workers trained in
Focused Antenatal Care for all regions of Mali except Ségou which has not yet
held a training session.

Provided technical support in the development of the indicators and the
supervision and evaluation tools for the pilot program to test the feasibility of the
implementation of AMTSL by matrones.

Participated in the African Regional Conference on the Prevention of PPH in
Uganda.

Financed and participated in the dissemination of the results of the pilot project
introducing AMTSL to midwives and obstetrical nurses in Mali and the
presentation of results from the PPPH Conference in Uganda.

Participated in the training of trainers and the training of matrones in AMTSL for
the circle of Sikasso for the pilot project to test the feasibility of the
implementation of AMTSL by matrones for the prevention of PPH.

Policies, Norms, and Procedures for Reproductive Health

Selected technical notes and job aides from the PNP and collected examples
from other countries in order to finalize the PNP documents that will be
disseminated on the CSCom level.

Family Planning Campaign

Financed and ensured the recording and diffusion of films and round tables on
family planning themes on television and radio.

Financed and supported newspaper journalists to write and print articles on family
planning and on the launch of the family planning campaign.

Organized preliminary discussions and follow through on the beginning stages of
a qualitative study on family planning.

Family Planning Promotion

With a focus on family planning themes, ATN provided technical and financial
support to the National Assembly of Midwives of Mali, the national conference of
gynecologists and obstetricians of Mali, and provided technical support for the
medical student’s activity weeks in commune |, lll, and V.

Provided technical and financial support for the family planning awareness day
for leaders and decision makers organized by the women’s network for the
promotion of family planning.



o Participated in a working group to improve messages created by PSI on the
implication of men in family planning decisions.

Safe Motherhood

o Participated in and provided technical and financial support to the organization of
the National Day for Safe Motherhood.

Communication Strategy for Reproductive Health

e Completed the situational analysis for the National Communication Strategy for
Reproductive Health.

e Provided technical and financial support to the elaboration, validation, and
finalization workshops for the National Communication Strategy for Reproductive
Health.

e Supported the launch of a documentation unit at the DSR: financed equipment
and furnished training manuals.

Partnership

o Working meetings with the Keneya Ciwara and Intrahealth trainers for Keneya
Ciwara.

e Participated in the CROCEPS meeting for the Ségou region.

e Participated in finalizing the Family Planning Brochure with USAID.

o Participated in other activities for maternal health promotion: Emergency
Obstetrical Care Training, Workshop on the Roadmap to Maternal and Neonatal
Health sponsored by WHO.

¢ In partnership with ACQUIRE, participated in planning meetings for the promotion
of the IUD and for the development of a communication strategy for IUD
promotion.

e Participated in promotion meetings and training on the Standard Days Method
sponsored by the Institute for Reproductive Health/Georgetown University.

e Participated in discussions with UNFPA and JHU for consensus building on the
process of elaborating the National Communication Strategy for Reproductive
Health.

Lessons Learned

Collaboration with Keneya Ciwara and the DSR allowed for improved management of
maternal health and family planning activities. Meetings with other family planning
partners, particularly USAID partners, allowed for improved collaboration for the
Family Planning Campaign and improved the provision of support to the DSR.

The collaborative funding with UNFPA provided the necessary resources for the
successful creation of a national communication strategy for reproductive health.
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The supervision of health workers trained in Focused Antenatal Care permitted the
detection of programming gaps in the program and enabled the revision of the
training module and supervision tools.

Key activities planned for the next six months

e Finalize the PNP technical notes and job aides.

e Support the DSR in organizing family planning working group meetings,
information exchange meetings on results of family planning activities, and Vision
2010 group meetings.

e Organize collaborative meetings between health communication stakeholders.
e Assistthe DSR in the implementation of the pilot project to test the feasibility of
the implementation of AMTSL by matrones for the prevention of PPH in the

circles of Sikasso, Koulikoro, and Gao.

e Assure the refresher training and supervision of trainers in Focused Antenatal
Care.

e Participate in planning activities for the 2007 Family Planning Campaign.

e Provide financial and technical support for the revision of supervision tools and
evaluation of the policy of free c-sections.

o Ensure the completion of the qualitative study on family planning.

e Provide financial and technical support for the creation of supervision tools for
family planning activities.

e Disseminate information on best practices for maternal health, family planning,
and communication to key stakeholders.

e Ensure the dissemination of the National Communication Strategy for
Reproductive Health.

e Coordinate activities for the promotion of the IUD and participate in the creation of
messages for IUD promotion.

e Ensure the participation of ATN staff and government agents in international
meetings on maternal health and family planning and/or on communication for
reproductive health.

Conclusion

The availability of both human and financial resources will be indispensable for the
implementation of our activities in the anticipated timeframe, particularly in light of the
presidential and legislative elections in 2007.

3.4 Malaria

Accomplishments of the past six months

In the third year of the project, ATN assisted the MOH in rolling out the IPT activities
to the entire country and in further defining its case management and ITN policy.

IPT rollout: communications

11



e ATN has finalized the contract with URTEL for the broadcasting of radio spots
and many local radios are already broadcasting the spots according to a
agreed upon broadcasting plan. These radio spots hare broadcast in 9 local
languages in 59 health districts. ATN has also collaborated with AFRICARE
in delivery of radio spots for local radio in its intervention area.

IPT rollout: Focused ANC (See Maternal Health section)

ATN, in collaboration with the DSR and the PNLP, has supported the MOH in its
training for the Focused ANC. Thus, the new IPT policy has been integrated in the
overall Focused ANC training, where the IPT and Insecticide treated bednets are a
key focus of the training.

e In collaboration with MAC/JHPIEGO, the DSR, and the PNLP, ATN assisted
in the developing and defining the training curriculum for the “Focused ANC”
which is the main implementation strategy to roll out the new IPT policy in the
country.

o Alist of indicators were developed and field visits to selected sites were
undertaken to see the impact of the training on ANC service delivery. The
field visits was carried out following an initial workshop to select indicators
held by ACCESS. For the field visits, tools included observation (at least
three observations per health provider) and health provider interview. At least
one CSCom from each region in Mali was chosen and national and regional
teams went out to these CSComs to undertake the assessment. The process
was innovative in that regional staff were supervised by other regional staff
and not only by national level staff.

e ATN assisted the District of Bamako and the region of Mopti financially and
technically in implementation of the Focused ANC training. A cascade training
was applied, with each region training a set of core trainers, who then trained
matrons in each cercle. The training lasted 3 days, and included pretest and
post-test assessments. Matrons are the frontline for ANC in Mali, especially
in the rural areas that makes up the vast majority of the country.

The evaluation, among other findings, found inconsistent application of ITN and IPT
protocols. Supplies of Sulphadoxine-Pyrimethamine (S-P) have been problematic.
This issue has been raised often in discussions with the MOH at the regional level
and below and may hamper the future of the implementation of the IPT policy.
Distribution of ITNs free to women attending ANC visits is stimulating participation in
ANC but is creating stockouts of ITNs.

Technical Assistance to the Global Fund proposal

ATN played a key role in assisting the MOH in defining the steps and writing the
proposal for malaria funding for Round VI of the AIDS, TB, and Malaria Global Fund.
ATN provided TA to help define the steps to proposal preparation, to develop
consensus on the content of the proposal, and to facilitate discussion of issues
around the new malaria policies such as the first line drug, free provision of ACT’s for
children under five, issues around subsidies, and presumptive treatment versus
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parasitological diagnosis. For example one area discussed was the costs versus the
benefits of using parasitological testing in stable malaria zones and the practical
feasibility of using rapid malaria tests.

Key activities for the next six months

e Continuation and follow up of radio broadcasting with local radio stations

e Providing a second round of assistance to the PNLP and DSR to follow up on
the ANC training.

e Assisting the PNLP in planning for the implementation of the Round VI
funding, should Mali’s application be accepted.

Conclusion

ATN continued to focus on IPT as a key malaria intervention. Access to IPT will be
enhanced by the increasing emphasis by the MOH on ANC as a delivery platform for
prenatal care. Addressing issues around drug supply and provider adherence to
norms and procedures will be key to the success of IPT. The recently signed
National Malaria Strategy will also reinforce the strengthening of malaria prevention
and case management activities.

3.5 Control of Diarrheal Diseases

Accomplishments of the past six months

Hygiene strategy development
ATN participated in a national workshop on Water Disinfection at the Community and
Household level organized by the Hygiene Division of the DNS and WHO.

Promotion of low osmolarity ORS

ATN is working with the DNS on the production of a technical note on the new low
osmolarity ORS. However, due to the continued unavailability of this ORS in the
pharmaceutical supply chain the technical note and efforts to reinvigorate demand
will be delayed to FYO7.

Key Activities for the next six months

e ATN will continue to work with the Hygiene Division of the DNS in the
development of a national strategy for handwashing. This was originally
planned for FY06 but has been delayed due to other priorities of the division.

e ATN will continue to monitor the availability of ORS and follow the
recommendations of the zinc workshop to be held in October.
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4 COMPONENT II: Cross-cutting Interventions
4.1 Health Reform

Accomplishments of the past six months

ATN continued its activities in the area of health reform, within the PRODESS
framework. In particular, ATN participated in several national workshops,
consultative meetings and other activities organized by the Ministry of Health as part
of the PRODESS Technical and Monitoring Committee.

Main activities for ATN included:

Finalization of Donor mapping
e The Donor mapping database (DOSECSA) was adapted to the PRODESS as
per the recommendations from the validation workshop. Itis now available in
Access with a guide on how to use the data and has been transferred to the
CPS.

Support to PRODESS

e ATN participated in the CROCEP for Calendar Year 2007 in order to promote
the programming of high impact health services and to provide information
relative to the financial resources and mechanisms available from USAID.
This participation was limited due to the timing of the meetings but
nevertheless helped improve coordination of funding and improve the
understanding of USAID’s contribution to PRODESS.

Support to National Health Accounts:

e The Mali NHA team received the recommendations from a PHRplus and
AWARE team mission to Mali (February 20 - March 3, 2006) to assist in the
finalization of the analysis tables. The recommendations were transmitted in
an official memo to the Steering Committee for the NHA. However, in the
meantime the NHA team produced a draft report and submitted it to the
steering committee (without incorporating the recommendations from the
consulting mission). ATN considers these recommendations key to the
production of a quality document by the NHA team and will strongly urge the
team to incorporate them in the next draft.

e A subregional training workshop in June 2006 was held on the NHA with the
participation of seven countries (Mali, Rwanda, Madagascar, Algeria, Burkina
Faso, and Niger) who have recently produced NHA tables. UEMOA and the
BOAD also participated in the workshop. This training was an opportunity for
the Malian team to benefit from other countries’ experiences and lessons
learned to improve the quality of the report.
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Other activities

e ATN participated in the validation of the manual for the revised SLIS (Local
Health Information System) and in the training of private sector providers in
the use of the Information System. The objective of the latter activity is to
encourage the private sector to provide information to the MOH information
system.

e ATN with the MOH and Keneya Ciwara participated in the development of a
manual for improving the management skills of ASACO members and
CSCOM personnel. This activity will contribute to institutional strengthening
of decentralized management structures within the health system.

Lessons Learned

There have been delays between programming, resource mobilization and planning
of activities for the following year. The NHA technical assistance visit provided an
opportunity to identify specific weaknesses in the NHA process and to provide clear
orientation to the national NHA team. It is important that the NHA report reflect this
input in order to ensure the quality of the NHA tables.

Key Activities for the next 6 months

ATN will focus on the following activities:

e Supporting the PRODESS by continuing to participate in planning and
supervision meetings.

e Supporting the follow up and improvement of the NHA report and its
dissemination.

e Validation of the DOSECSA database.

4.2 Mutual Health Organizations

Accomplishments of the last six months

ATN organized the following activities, in collaboration with the CPS of the Ministry of
Health.

e Production by PHRplus of the final report on MHO evaluation in French and
English (PHRplus ended September 2006). The report will take into account

the recommendations from the dissemination workshop held in 2005.
Professional journal articles are being prepared on the results.

Lessons Learned

This evaluation activity has underscored the need for a strategic plan for MHOs with
various partner and stakeholder roles clearly outlined along with financial and
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technical assistance. The Ministry of Social Affairs which is now leading the
development of next steps for the MHO, will prepare a national MHO strategy with
the assistance of an experienced consultant familiar with all MHO models.

Major obstacles were identified in the MHO report. A solution to these will be the
development of a strategic plan with a strong capacity building component and an
IEC / advocacy component for the promotion of MHO’s. ATN will work with the
consultant hired by the MSA in order to ensure that these areas are adequately
addressed. Financial resources have also been identified as an obstacle.

Key Activities for the next 6 months:

e Support the development of a Strategic Plan for MHO Development in Mali.

4.3 Behavior Change Communication (cross-cutting)

Accomplishments of the past six months

o Message guide on high impact health services: A consultant was identified
and produced a draft version of the guide that was the subject of a workshop
with MOH and partner participation.

e Cd-Rom for CLICS: Identification and initial selection of BCC materials and
tools on high impact health services to be included in a Cd-rom for the CLICs

¢ Radio series on high impact health services- The Awakening of Hérémakono:
support to the production and review of the fourteen episode series which
was validated in February by a multi-division working group comprised of the
National Direction of Health, CNIECS, Keneya Ciwara, and the National
Direction of Social Affairs. During this semester the National Director of
Health and his staff reviewed the radio series in order to support the eventual
broadcast. 200 sets of 7 tapes were produced and distributed to partners that
participated in the development.

Key activities for the next six months

o Radio series on high impact health services: Broadcast the weekly programin
collaboration with the DNS;

e Organize monitoring of the broadcasting

o Finalize and print the message guide on high impact health services for
dissemination

5 Additional activities

e ATN continued to participate in working group discussions with WHO, USAID
and CREDOS on current ARI case management policies for the community
level and proposed research and pilot activities. Adapting other country
experiences, such as those of Senegal, was discussed and a strategy to best
disseminate these results in order to advocate for community management of
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ARI was developed. Terms of reference will be prepared which will examine
antibiotic use at the community level in light of eventually developing a
protocol for testing community case management of ARI by relais.

e ATN participated in preparation meetings for CREDOS’s Scientific meeting on
Child Health to be held in November 2006
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6 Key Indicators

Health Program / National Technical Assistance Project
Expected Results for 2006

Results Data source 2005 Target Achieved Comments
(2006) (FY '06)
Impact Results
% of children 6—- MOH or DHS 1| 78% 80% 87.8% Source : MOH,
59 months of age (ntl.) May 2006 SIAN
who have
received one
dose of vitamin
A in the past six
months.
Process Results
for Nutrition
National
1 national guidelines for
1. National guidelines Draft vitamin A
Guidelines on " L document is . supplementation
. . Nutrition Division/ . . prepared; to o
vitamin A 0 disseminated . replaced original
, DNS/ATN . . be validated
supplementation in 8 regions inEY 07 result of
disseminated and Bamako “National
District strategy for
micronutrients”.
2. Write and
reproduce job
aids /cue cards
for service . Job aids to be
. " L Job aids
providers on Nutrition Division/ 0 Job aids included in selected and
breastfeeding, DNS/ATN reproduced in
PNP (FY 07)
complementary FYO7
feeding and
Vitamin A
supplementation.
Information
Information boards being
3. Validate finalized and
) ; boards Drafts
information ATN /World . pretest and
. available for  pretested and .
boards for Education/ 0 production
) . ; larger ready for .
Vitamin A for use Keneya Ciwara . L A carried out
dissemination finalization

by partners

by partners
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Results Data source 2005 Target Achieved Comments
(2006) (FY ‘06)

Vaccination

Results

1. Support to the Isr?gr:t?;rllz/ag%ns/ 0 1 document Draft CCIA will

EPI Review ATN (EPIreview)  completed validate in FYO7

2. Participation

in the

development of Immunization .

the Section/DNS/ 0 Lplanis 0 Work on PPAc

, available tools started

comprehensive ATN

multi-year plan

for Vaccination
Additional
support to be
provided to two
MOH sponsored
RED cercles in

3. Organize two 2 cercles 2006. A radio

monitoring ATN, DNS, 0 2 cercles : 2 completed—  program in RED

sessions in two DRS,Cercles (Trip o re ort’s Trip reports cercles has

cercles for RED Reports) prep submitted been introduced
in two rural
radios to
support
activities.

4.0rganize a

workshop to

develop an IPC ezmvéozrktfgi?ﬁr?g 2 validation

training program DNS/CNIECS/ATN O dul kshobs

for traditional modu’es on workshop

. IPC validated

communicators

and vaccinators

5. Design,

develop, and

produce cue 1 tool

cards (job aids) . 1 tool 3,000 copies

for NIDs DNS/CNIECS/ATN O avallf_;lble for validated printed

: vaccinators

vaccinators

CDD Results
Result changed

1. Job aid Job aid from new policy

prepared forthe DNS/ATN 0 prepared with 0 for CDD to job

new ORS DSR aid to promote

new ORS to be
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Results

Family Planning
Results

1. Training of
trainers in FP/
IPC

2. Dissemination
of revised PNP
for RH with job
aids for Family
Planning

3. A national
strategy for
communication
in RH

4. Gender
integration in the
RH division’s
activities

Malaria Results

1. National policy
widely
disseminated

2. Health
personnel
trained in IPT
and service
provision

Data source

DSR/DNS/ATN

DSR/DNS/ATN

DSR/DNS/ATN

DSR/DNS/ATN

PNLP /DNS/ATN

PNLP / DSR/
DNS/ATN

2005

20

30-50% of
training
workshop
participants
are women

1 final policy
document

Gao, Segou

Target
(2006)

20 trained

Training of
trainers for
regions

1 revised
strategy

50% of
participants
are women

1 document
is widely
disseminated

Personnel
trained in four
regions

Achieved
(FY ‘06)

22 providers
trained

22 trainers
trained

1 revised
strategy

To date, at
least 50% of
participants
are women

2 additional
regions
(Bamako and
Mopti) have
completed
focused ANC
training

Comments

done FYO7 with
PNP job aids

One per FP unit
that has not
previously
benefited,
hospital
providers, and
other institutes
and health
organizations.

All regions
represented
plus the Health
Training
Institute; job
aids being
identified

To be printed in
FYO7

For all
workshops
except FP/IPC
(women’s
participation is a
proxy indicator)

Document
finalized in late
FYO06 / result
shifted to FYO7
Regions already
trained is
baseline (before
ATN
intervention) in
IPT; however,
new focused
ANC with
emphasis on
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Results

3. Information
campaign on IPT

4. Evaluation of
the integration of
IPT into focused
ANC

Component 2
Results

1. Donor

mapping
updated

2. Analysis of
bottlenecks

3. Analysis of
procedures for
accessing and
using DAF funds

4. Dissemination
of lessons
learned from
MHQO's

5. Message guide
for high impact
services

6. Radio series
for high impact
services

Data source

ATN /PNLP

ATN /DSR

ATN/CPS

ATN

ATN

ATN

ATN/ CNIECS

ATN /DNS

2005

1 campaign
started

1
guestionnaire
for donors
updated

Initiated

Target
(2006)

1 campaign
completed

1 evaluation

1 document
available for
PRODESS
donors

1 document

1
Management
guide

1 meeting for
validation of
results

1 message
guide
available

14 episodes

Achieved
(FY ‘06)

1 campaign
underway in
59 health
districts

1 evaluation

1 document
and database
available

1 draft
available

Guide
submitted to
the DAF

Report being
finalized

Draft
message
guide
available
Finalized and
available for
dissemination

Comments

IPT is being
implemented in
2006
Television and
radio spots are
being carried
out

All regions
supervised,
results available

Data base also
conceived and
is available with
document. The
data base will
be adapted for
PRODESS Il
data.

To be finalized
in FYO7

Guide for using
financial
assistance from
USAID/Mali
Best practices
report from
Senegal
PHRplus
meeting

Document to be
printed in FYO7

Radio

dissemination in
FYo7
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